
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:59 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 229 Date: 01-Apr-2013 Monday

Approved Date:

Shift Hours: 11:00 am 03:00 pm Break: Over Time: 04:00

Const Calendar Day: 301

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC and cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FW Spencer's installation of the carbon steel pipe along the bikepath and of the modified
PS-2 at the base of W2W. Misc. MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 1.00 0.00 0.00 1.00

JNM DAVID LAWPlumber/Pipefitter 1.00 0.00 0.00 1.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

Damian Llanos spent the shift welding utility outlets on sections of 4" CA line to be installed along the bike
path. Dave Law and Narciso Biagi assisted this operation.

126 0-000-000.126

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

APP MAN MAIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Bike Path MEP

The two ABF welders welded PS-3 pipe supports on top of the bike path cantilliver beams per the contract
plans.

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 229 Date: 01-Apr-2013 Monday

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 7.00 0.00 0.00 7.00

JNM DAVID LAWPlumber/Pipefitter 7.00 0.00 0.00 7.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
Dave Law and Narciso Biagi spent approximately 1 hour each reinstalling the modified PS-20 per the
direction given in RFI 2712R00, R01, and R02. I also signed an extra work bill for the cumulative hours
FWS spent in March 2013 to fit up the modified PS-20s, and the modified PS-2 installed per the direction
given in RFI 2650R00, remove the pipe supports, transport them to the Certified Coatings yard at Pier 7
for blasting and priming, then returning and reinstalling the pipe supports at the W-2 base (7 hours total for
both Dave Law and Narciso Biagi).

001 0-MSI-EFA.187
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